

# NEWSLETTER 4

---

## LOCAL COMMUNITY LEADERS

2019-1-PL01-KA204-065651



**Welcome to our 4th newsletter!**

Here you will find information  
about all the progress we have  
made in the project up to **2021** and  
what is to come in **2022!**

2021

## **Intellectual Output 1: The Handbook and Guide: How to be a leader of a local community.**


### Phase 1 - Preparing the Part I of the Handbook:

- ✓ O1/A1) Collect the resources, materials, publications and good practices in all partners countries and from outside about the role of the local community leaders in the community development.
- ✓ O1/A2) Prepare and organize the questionnaires research among the local community leaders, to investigate their tasks and skills, also needed to be a mentor.
- ✓ O1/A3) Based on the collected materials, partners worked on the elaborating of the mentoring method between the local leaders.
- ✓ O1/A4) After the elaborating the mentoring method between the local leaders, the partners worked on preparing the Handbook - Part I in English.
- ✓ O1/A5) Partners translated the Handbook Part I - from EN to their languages.

2021

## Phase 2 - Preparing the Part II of the Handbook - Guide.

- ✓ O1/A6) The testing mentoring method between the local community leaders (tutors, 2 mentors, and 6 mentees).
- ✓ O1/A7) The results of the testing phase were evaluated.




2021

## Intellectual Output 2: The training modules and the training kit: The training for the local community leaders.

- ✓ O2/A1. The training concept: training modules, sessions and the handouts' proposals.
- ✓ O2/A2. Preparing the training modules and sessions in EN.
- ✓ O2/A3. The first version of the Training Materials and Kit in English was the milestone and was the starting point to organize the methodological training for the staff (trainers) from each partner institution (C1).
- ✓ O2/A4. Translation of the chosen modules/sessions from EN to partners' languages.
- ✓ O2/A5. The pilot training was organized in each partner country for the group of 20 participants.
- ✓ O2/A6. On the base of the evaluation of the pilot training, the final version of the Training Kit was prepared in EN.
- ✓ O2/A7. The final version of the Training Materials and Kit was translated into all partner languages.

2021



2021

*Moments experienced this year...*



Online meetings...

But also face to face meeting (Messina, Italy, July 2021)



2021

*Moments experienced this year..*

Pilot testing phase



2022

COMING  
SOON

## IO1 Phase 2 - Preparing the Part II of the Handbook - Guide.

- On the base of the results from the testing phase, the partners will prepare the Handbook - Part II - Guide in English and it will be then be translated to all partners' languages.

COMING  
SOON

## Multiplier Events

- Dissemination of the project results to end users and stakeholders -representatives of NGOs and other organizations (institutions) which are active on the local levels, individual persons who would like to be a local community leaders, adults' trainers and training institutions for adults, representatives of the local authorities and the policymakers-.
- Present and promote the role of the local leaders in the community growing.



2022



**We will continue with:**

---

- **evaluation**
- **dissemination**
- **exploitation**
- **partner meetings**

Stay  
tuned

*The partners of  
Local Community Leaders  
wish you a  
healthy holiday season  
and a*

*.HAPPY.  
New  
Year*



<http://local-community-leaders.eu/en/>



@localcommunityleaders